Retrospective

What went well?

- Great teamwork and collaboration.
- Effective communication.
- The team worked in parallel on multiple tasks and finished all of them.
- Management authorized additional resources for the project.
- Good collaboration with other teams.

What didn't?

- Several unplanned issues came up in UAT.
- Testing took longer than anticipated.
- BAU (Business As Usual) got in the way of project work.

What could we do differently?

- Automate testing to reduce cycle time.
- Define additional resources for the project or handover BAU (if possible).